OR PFH 22(16) MCKENZIE HIGHWAY BRIDGE REPLACEMENT
DTFH70-08-C-00012

Report Date: August 15, 2008

Status Report for the week ending Auqust 16, 2008

The guard rail subcontractor worked on the project this week installing components of
the guard rail and the guard rail steel posts. Pavement markings, 4 inch yellow
waterborne paint, were completed for both bridges on Tuesday afternoon. Photograph #1
and #2 show the two bridge sites at mile post 66.69 and 68.37, respectively. Hwy 242 is
officially open to the traveling public as of Saturday (08/16/2008) at 07:00 a.m.

Construction Activities for the week ending August 22, 2008

The project is almost complete and the road is open to public traffic. However, there will
be construction zones between Monday and Wednesday of this week. Temporary traffic
control with flaggers will be employed where the contractor will be continuing the guard
rail installation. This work will be at both bridge sites (mile post 66.69 and 68.37) and is
estimated to be completed by Wednesday (08/20/2008). Expect delays (30 minutes
maximum) through the project.

Driving Conditions

Be aware of the intermittent construction caused delays at mile post 66.69 and mile
post 68.37 between August 18" and August 20" 2008.

CONTACT INFORMATION
Project Engineer: Paul Akehurst
Mailing Address: PO Box 1070
Bend, OR 97701
Office: (541) 306-3488
E-mail: Paul. Akehurst@fhwa.dot.gov



